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OVERVIEW 
 
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of the end of December 2003. 
 
Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely and cost-effective clean up; progress against the contract 
with RL; project cost summary analysis; and overviews of safety and critical issues that identify the 
high-level challenges to achieving cleanup progress. 

 
NOTABLE ACCOMPLISHMENTS 

 

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011) 
 

Maintain Safe and Secure Special Nuclear Materials 
Successfully completed the International Atomic Energy Agency material swap number five.  This is 
the final scheduled material swap which facilitates the completion of the major Defense Nuclear 
Facilities Safety Board (DNFSB) Recommendation 2000-1 Milestone on stabilization. 
 

Stabilization of Nuclear Materials 
Metals, Alloys, Oxides and Polycubes:  Through December 31, 2003, 492 items were stabilized 
and packaged into DOE standard 3013 containers.  Contract-to-date stabilization progress is 47 items 
ahead of the scheduled 5,275 items planned.  At this time stabilization of all oxides, the only 
remaining category of material open to complete the major DNFSB Recommendation 2000-1 Milestone 
on stabilization, is forecast to complete in February 2004 (due May 2004). 
 
Outer Can Packaging:  Through December 31, 2003, 149 of the 3013 cans were generated.  
Contract-to-date FH is slightly ahead of schedule.  Continued efficiencies in the canning process are 
being realized with fewer cans needed to package the overall planned number of items.  
 

Disposition Plutonium Finishing Plant (PFP) Facility 
Legacy Plutonium (Pu) Holdup Removal and Disposition:  Legacy Pu holdup material removal 
from Glovebox MT-5 has been completed.  Also during December material removal from gloveboxes  
HC-9B and MT-6 was well underway and is expected to be complete in January.  Over 8,000 grams of 
Pu holdup material have been removed in the past year. 
 

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(RL-0012) 
 
Fuel Movement Activities:  On January 13, 2004, the SNF project completed Tri-Party Agreement 
(TPA) milestone M-34-28 (1,619 metric tons of heavy metal [MTHM]) with shipment of the 298th 
multi-canister overpack (MCO).  A total of 13 MCOs containing 77.47 MTHM were shipped from the K-
West Basin to the Cold Vacuum Drying Facility during December, which was the highest production 
month since May 2003.  As of January 18, 2004, a cumulative total of 300 MCOs containing an 
estimated 1,634.82 MTHM have been shipped. 
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NOTABLE ACCOMPLISHMENTS, CONTINUED 
 
Sludge Disposition Alternatives:  Based on feedback from presentations delivered to RL on 
November 18, 2003, and to DOE-HQ’s Environmental Management-3 on December 5, 2003, FH is 
working towards the accelerated disposition of the K-Basin sludge to the Central Waste Complex for 
shipment to the Waste Isolation Pilot Plant (WIPP) rather than retrieving the sludge and placing it in 
long-term, monitored storage in T-Plant.  The new sludge remedy eliminates the risks and costs of 
long-term storage of the K Basins sludge at T-Plant, and accelerates sludge’s disposal to the WIPP by 
over 10 years. 
 
During December, the Sludge and Water System and Active Inert Ventilation System completed 
testing and were declared operational.  These systems, along with the Sludge Transportation System, 
will be utilized to retrieve and transport the North Load Out Pit (NLOP) sludge to the 325 
Radiochemical Processing Laboratory for processing.  On December 15, 2003, a quantity of sludge 
from the K-East NLOP was retrieved and shipped for characterization and treatment studies by the 
Pacific Northwest National Laboratory.  Preliminary results from this testing show that treatment of 
the NLOP to contact-handled WIPP acceptance criteria will be achieved.  The final test report is 
scheduled to be issued by January 19, 2004.   
 
Fuel Transfer System (FTS):  The project completed 29 FTS shipments (290 canisters) during 
December.  For the first time ever, three FTS shipments were completed in one day (January 11, 
2003).  As of January 18, 2004, a cumulative total of 231 FTS shipments (2,308 canisters) have been 
completed. 
 
MCO Welding at the Canister Storage Building:  The project welded and “N” stamped 15 MCOs 
during December for a cumulative total of 122.  As of January 18, 2003, a cumulative total of 127 
MCOs were welded and N stamped, which is nine MCOs ahead of the baseline schedule. 
 
Deactivation:  The radiological phase of the underwater hydrolasing demonstration was performed 
on December 17, 2003, at the 105-KE Basin West cantilevered wall.  The demonstration successfully 
removed contaminated concrete from a 100 square-foot test area.  The hydrolasing removed 
nominally one-half inch of concrete from the surface area and collected the debris stream in an 
underwater spoils collection system.  The post-hydrolasing radiological readings were approximately 
200 mrem (down from 3.5 REM pre-hydrolasing).  Following radiological testing, a post-job/lessons- 
learned session was held with FH representatives and the contractor.  FH will be working on issuing a 
contract in preparation to deploy a full-scale hydrolasing for the 105-KE Basin.  In addition, 
Environmental Protection Agency (EPA) approved the Sampling and Analysis Plan to allow disposal of 
the hydrolased concrete wastes to the Environmental Restoration Disposal Facility (ERDF). 
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NOTABLE ACCOMPLISHMENTS (CONTINUED) 
 

Nuclear Facility D&D, Remainder of Hanford (RL-0040) 
and Nuclear Facility D&D, River Corridor Contract 
Project (RL-0041) 
 
Deactivation and Decommissioning 

 
233-S Demolition:  Following the successful 
completion of the Phase 1 (shear) demolition of 233-S 
lower structure, Phase 2 (wall saw) preparations were 
completed for the remaining process hood installation 
interferences on the process hood outer structure.  
Wall sawing was initiated on January 19, 2003.   
 
 
 

U Plant Canyon Demolition Ready:  Regulator comments were incorporated into the Feasibility 
Study/Proposed Plan for the Canyon Disposition Initiative (U Plant), and the document was 
transmitted to RL on December 10, 2003.  RL forwarded the revised Feasibility Study/Proposed Plan to 
the EPA and the Ecology on December 29, 2003, for final Region 10 and legal review prior to approval 
for public comment. 
 
224-B and 224-T Demolition:  The 30-day public comment period for the 224-B Engineering 
Evaluation/Cost Analysis (EE/CA) began on December 15, 2003.  The notification for the 224-T EE/CA 
was issued to stakeholders on December 11, 2003, enabling the 45-day public review period to start 
on January 12, 2004.   
 

Waste Site Remediation 
U Plant Regional Acceleration:  EPA Region 10 comments on Draft B of the U Plant Waste Sites 
Area Closure Focused Feasibility Study/Proposed Plan were received on December 12, 2003.  
Comment resolution will be obtained prior to the issuance of the Record of Decision, which is 
expected in June. 
 
200 Area Common:  Drilling augers were used to complete the physical property characterization 
field investigation activities at the Area C burrow site on December 19, 2003.  This material is being 
characterized for suitability for use in the construction of the waste site surface barriers as part of the 
200 Area Waste Site Remediation efforts. 
 

Nuclear Facility D&D, Fast Flux Test Facility (RL-0042) 
 
Fuel Offload: The twelfth Interim Storage Cask (ISC) was loaded and transferred to the PFP, 
completing Performance Incentive S-3-4b on December 11, 2003, 42 days ahead of schedule. 
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NOTABLE ACCOMPLISHMENTS, CONTINUED 
 

Solid Waste Stabilization and Disposition (RL-0013), 
Soil and Water Remediation Groundwater/Vadose Zone 
(RL-0030) and Operate Waste Disposal Facility (RL-
0080) 
 
Transuranic (TRU) Waste Program:  FH completed six shipments (10 cubic meters [m3]) of TRU 
to the WIPP in December 2003.  FH initiated a drum-venting campaign based on the potential loss of 
the Accelerated Processing Units (APLs).  As of December 30, 2003, 267 drums had been vented.  
 
TRU Waste Retrieval:  The Ecology and the EPA approved the Notice of Construction.  RL 
authorized startup on December 12, 2003, and retrieval operations were initiated with excavation in 
Trench 1 on December 15, 2003.  A total of 17 m3 has been retrieved. 
 
Mixed Low Level Waste (MLLW) Treatment:  Completed shipments totaling 186 m3 of 183-H 
Basin waste to the ERDF.  A total of 1,512 m3 of 183-H waste has been disposed of at ERDF.  FH 
dispositioned a total of 235 m3 of MLLW in December.  Discussions are ongoing with EPA on whether 
further testing will be required before full-scale treatment can begin. 
 
Liquid Waste Processing:  The 200 Area Effluent Treatment Facility processed and disposed of 3.7 
million gallons of Operable Unit UP-1 groundwater and ERDF leachate.  The 300 Area Treated Effluent 
Disposal Facility processed and disposed of 5.3 million gallons of industrial waste water.  
 
Groundwater Remediation:  FH completed 16 groundwater monitoring wells through December 2003.  
The Groundwater Remediation Project proposed a groundwater remediation action for the new 
chromium groundwater plume in the 100-D Area.  Ecology issued a letter of direction to the RL to 
implement the proposed remedies on December 30, 2003.  The KR-4 Characterization Plan was 
submitted to RL on December 31, 2003.  
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ISSUES 
 

Nuclear Materials Stabilization and Disposition 
 
De-inventory Delay:  RL’s direction to delay PFP de-inventory will require major revision of the PFP 
Closure Project baseline, including Performance Incentive revisions.  
 

SNF Stabilization and Disposition 
 
Sludge Retrieval and Disposition:  The TPA milestone (M-34-08) to begin K East sludge 
movement by December 31, 2002, was missed.   FH and RL have conducted several briefings to the 
EPA on the proposed sludge remedy.  Additional discussions, including a new set of TPA milestones 
set to the new accelerated sludge disposal schedule (if necessary), will occur in the future. 
 
Fuel Production:  Removal of all K Basin fuel is based upon improved reliability of FTS equipment.  
As of January 18, 2003, the project is approximately 30 shipments behind the production schedule of  
April 2004.  During the month of December, FTS availability was in excess of 90 percent.  The 
following actions are underway to continue to improve availability: 
• Monitoring system performance using shock-pulse monitoring technology; 
• Developing a pre-approved maintenance package for traveling-nut replacement; 
• Finalizing pre-approved recovery plans for upset conditions; and 
• Stocking spares with critical parts focusing on the jack-screw assembly. 
 

Solid Waste Stabilization and Disposition, Soil and 
Water Remediation, Groundwater/Vadose Zone, and 
Operate Waste Disposal Facility 
 
TRU Program Acceleration:  RL and DOE-HQ are evaluating a plan to move the non-destructive 
assay unit, the non-destructive examination unit, and the Head Space Gas Sampling APL units to the 
Nevada Test Site in mid-January of 2004.  Loss of these units will significantly impact waste 
characterization and WIPP shipping plans, and will result in increased TRU program costs to meet 
current shipping commitments.  The DOE Carlsbad Area Field Office and RL have verbally reversed 
their decision to transfer the three APL units.  FH is awaiting formal direction while continuing 
activities to prepare PFP Mixed Oxide and ash Pipe Over-pack Container materials for shipment to 
WIPP.  
 

SAFETY OVERVIEW 
 
The focus of this section is to document trends in occurrences.  FH continues to focus on improving 
safety through the efforts of the PHMC workforce as they implement the Integrated Environmental 
Safety and Health Management System, work towards achieving Voluntary Protection Program “star” 
status, and accomplish work through Enhanced Work Planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards.  
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Total OSHA Recordable Case Rate:  FH Team OSHA Recordable Case Rate 
ended CY 2003 at 1.3 cases per 200,000 hours.  There were 69 OSHA cases, the lowest level yet for a 
calendar year.  FH team is steadying out at a rate of 1.0 to 1.1.  Improvements at SNF have allowed 
the FH team OSHA recordable rate for calendar year 2003 to finish at the lowest level seen yet at 
Fluor Hanford. 
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 Increased focus on workplace safety and project safety improvement plans is ongoing.  
 

 

OSHA Days Away From Work (DAFW) Case Rate:  The FH 
Team reached 3,714,999 safe work hours in December.  Several cases from December 2002 to August 
2003 have been revised to DAFW status due to surgeries.  The FH Team has ended the year with only 
seven injuries that incurred days away from work.  
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First Aid Case Rate:  The First Aid Rate undergoes seasonal cycles.  There was a 
definite increasing trend this year. Some of the increase is related to summer injuries, but much of the 
increase is in Strains, Sprains, and Pains. 
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Safety Cost Index:  The FH Team DOE Safety Cost Index for CY 2003 was 10.41, which 
is a reduction from the previous year, but needs continued improvement to reach the 8.0 company 
goal.  The FH DOE Safety Cost Index is stable at the current 8.5 baseline average. 
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FY 2004 FH FUNDS VS. SPEND FORECAST ($000) 

 

This chart reflects projected funding to be obligated to the PHMC.  

2012 Accelerated 
Completion

2035 Accelerated 
Completion

Other

Nuclear Materials Stabiliation & Disposition RL-0011 161,513 164,310 -2,797
SNF Stabilization & Disposition RL-0012 176,352 173,873 2,479

Solid Waste Stabilization & Disposition RL-0013 138,879 141,952 -3,073
Safeguards & Security RL-0020 55,105 56,924 -1,819

Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 39,461 39,359 102
Nuclear Facility D&D, Remainder of Hanford RL-0040 80,399 81,513 -1,114
Nuclear Facility D&D, River Corridor Closure RL-0041 12,654 11,632 1,022

Nuclear Facility D&D, FFTF Project RL-0042 44,034 41,659 2,375
Operate Waste Disposal Facility RL-0080 3,960 3,921 39

$712,357 $715,143 $704 ($4,046) $556
* Anticipated funding includes FY 2003 carryover

FY 2004 Fiscal 
Year Spend 

Forecast

Control Point

Total FH

PBS Title PBS
FY 2004 

Anticipated 
Funding*

 
NOTE:  Numbers are rounded to the nearest $K.  FH is taking numerous proactive actions to 
overcome projected FY 2004 funding challenges, including identification of work scope efficiencies, 
discretionary spending controls, overhead cost reductions, etc.  RL-0041 and RL-0042 reflect current 
funding, which includes projected contract extensions currently in process through September and 
August, respectively. 

 
FY 2004 SCHEDULE/COST PERFORMANCE ($K) 

 
The following provides a brief synopsis of overall PHMC contract cost/schedule performance. 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of Work 

Performed
Schedule 

Variance $
Schedule 

Variance %
Cost Variance 

$
Cost Variance 

%
Budget At 

Completion

RL-0011 Nuclear Materials Stabiliation & Disposition 40,185 39,657 30,972 -528 -1% 8,685 22% 172,676
RL-0012 SNF Stabilization & Disposition 42,168 18,063 41,864 -24,104 -57% -23,800 -132% 162,394
RL-0013 Solid Waste Stabilization & Disposition 32,602 39,135 29,624 6,534 20% 9,512 24% 145,008
RL-0020 Safeguards & Security 11,370 11,370 11,803 0 0% -433 -4% 50,000
RL-0030 Soil & Water Remediation, Groundwater/Vadose Z 8,264 8,262 6,899 -2 0% 1,364 17% 37,876
RL-0040 Nuclear Facility D&D, Remainder of Hanford 16,727 14,178 15,877 -2,549 -15% -1,699 -12% 84,705
RL-0041 Nuclear Facility D&D, River Corridor Closure 3,222 2,384 2,469 -838 -26% -86 -4% 3,222
RL-0042 Nuclear Facility D&D, FFTF Project 9,612 10,196 8,123 585 6% 2,073 20% 43,842
RL-0080 Operate Waste Disposal Facility 649 560 547 -89 -14% 13 2% 3,249

Subtotal Sub-project Work scope 164,797 143,805 148,177 -20,992 -13% -4,372 -3% 702,973
4.4.6.1+.2 Request for Services & National Programs 2,572 2,572 3,329 0 0% -757 -29% 10,571
4.4.6.3 Work Orders from PNNL 1,409 1,409 1,349 0 0% 60 4% 5,932
4.4.6.4 Work Orders from BHI 425 425 397 0 0% 28 7% 1,130
4.4.6.5 & .6Work Orders from BNI/HEHF 149 149 144 0 0% 6 4% 513
4.4.6.7 & .8Work Orders from CH2M HILL 8,627 8,632 8,853 5 0% -221 -3% 32,118

Total Work For Others 13,181 13,187 14,072 5 0% -886 -7% 50,264
Total FH Contract Work scope 177,978 156,991 162,249 -20,986 -12% -5,257 -3% 753,237

Fiscal Year To Date ($K)

 
NOTE:  Numbers are rounded to the nearest $K. 
 
SCHEDULE PERFORMANCE:  FYTD schedule performance reflects a -$20,986K/-12% unfavorable 
schedule variance.  The established threshold is +/-10% or $1M.  The significant schedule variances 
are discussed in the following sections:  Spent Nuclear Fuel Stabilization and Disposition (Section C); 
Solid Waste Stabilization and Disposition (Section F); Nuclear Facility D&D, Remainder of Hanford 
(Section D); Nuclear Facility D&D, River Corridor Closure (Section D); and Operate Waste Disposal 
Facility (Section F). 
 
Cost Performance:  FYTD cost performance reflects a -$5,257K/-3% unfavorable cost variance.  The 
established threshold is +/-10% or $1M.  The significant cost variances are discussed in the following 
sections:  Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel Stabilization  
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FY 2004 SCHEDULE/COST PERFORMANCE , CONTINUED 

 
and Disposition (Section C); Solid Waste Stabilization and Disposition (Section F); Soil and Water 
Remediation, Groundwater/Vadose Zone (Section (F); Nuclear Facility D&D, Remainder of Hanford 
(Section D); Nuclear Facility D&D, FFTF Project (Section E); and Work for Others (Section H). 

Performance Status  
FYTD and Monthly ($000s)
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Monthly BCWS 56,986 62,125 58,868 64,036 60,434 58,773 70,357 60,148 55,477 64,010 56,221 85,802

Monthly BCWP 47,639 59,048 50,306

Monthly ACWP 48,140 57,039 57,070

FYTD BCWS 56,986 119,110 177,978 242,014 302,448 361,222 431,578 491,726 547,203 611,213 667,434 753,237

FYTD BCWP 47,639 106,686 156,991

FYTD ACWP  48,140 105,179 162,249
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MILESTONE PERFORMANCE 
 

Milestones represent significant events in project execution.  Milestones are established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key 
events.  Because of the relative importance of milestones, the ability to track and assess milestone 
performance provides an effective tool for managing the PHMC contract.  FY 2004 milestone 
information is based upon the current baseline including RL-approved changes.  Changes in both the 
number and type of milestones from month to month are the result of Baseline Change Requests 
approved during the year. 
 
Fiscal year milestone performance (Enforceable Agreement, U.S. Department of Energy-Headquarters 
[DOE-HQ], and RL) shows one enforceable agreement milestone is overdue.  The milestone is S03-04-
001 for M34-25-T1, Complete transfer of K East Basin SNF to K West Basin, originally due November 
1, 2003 and currently forecast for May 31, 2004. 
 

FISCAL YEAR-TO-DATE

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2004

Enforceable Agreement 0 0 0 1 3 5 4
DOE-H

13
Q 0 0 0 1 0 0 0 1

DOE-RL 0 0 0 2 2 4 0 8
Total FH 0 0 0 4 5 9 4

REMAINING SCHEDULED

22
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GOLD METRICS 
 
Note:  RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS 
quantities are reported monthly to DOE-HQ. 
 

Oct Nov Dec FY 2004 2nd 3rd 4th FY 2004 
2003 2003 2003 To Date Qtr Qtr Qtr Total

Planned      200       200   200        600   300      -           -   900

Actual      400       200   200        800      -        -           -   800

Planned         -            -        -            -     176      -           -         176 

Actual Completed in August 2003         -            -   

Planned        16         16     17          49     50     49        52       200 

Actual        26         10     36          72      -        -           -           72 

Planned      218       243   204        665   333   833   1,492    3,323 

Actual      226       200   232        658      -        -           -         658 
Planned       35        74    80       189  181  181        81       631 
Actual       41        43     -           84     -       -           -           84 
Planned        -           -       -           -       -       -            2           2 
Actual        -            1     -             1     -       -           -             1 
Planned         -            -        -            -        -        -           -            -   
Actual        -            2     -             2     -       -           -             2 
Planned         -            -        -            -        -        -            3           3 
Actual         3         -        1           4     -       -           -             4 

Measure/Units

Industrial Facility Completions 
(# of facilities)

Plutonium Metal or Oxide 
packaged for long-term storage 
(# of container equivalents)
Plutonium or Uranium Residues 
packaged for disposition 
(kg/bulk)
Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged 
for final disposition (MTHM)

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions (# 
of facilities)
Radioactive Facility 
Completions (# of facilities)

 
 
 

GOVERNMENT FURNISHED SERVICE/ITEM 
(GFS/I) 

 
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup. 
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Currently 
sixteen RL GFS/I to FH are late (shown in red boxes below).  The “blue” text is hyper-linked to the 
current PHMC/RL contract at web site 
\\AP001\HSTD\IRMS\CONTRACTS_AND_ACQUISITION\GFS_GFI\SUMMARY\ALL_GFS_GFI.HTM. 
 
NOTE:  GFS/I data is through January 19, 2004. 
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GFS/I, CONTINUED 
 

 (Highlight: gold = PI Related, red = Late/Missed)  

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt GFS/GFI 

RL Letter 
No. & 
Date 

Completed

FH 
Submittal

FH Letter 
No. & 
Date 

Completed 
Comments 

Obtain approval of CERCLA decision documents to support 
demolition of Central Plateau excess hazardous facilities within 60 

days of submittal. 
Approve Action 
Memorandum for 
224-B within 60 days 
of submittal of the 
224-B EE/CA. 
Commitment: 20 
September 2003 

  224-B EE/CA FH-0302858 
Completed: 
22 July 2003 

When the approved 
Action Memorandum 
is issued, impacts to 
follow on documents 
including the Sampling 
Analysis Plan, Health 
and Safety Plan, Air 
Monitoring Plan & 
Removal Action Work 
Plan will be 
determined. 

FH-0303748 

0304237A/03-AMCP-
0058 

FH-0304237AR1 

GF0009 C.2.2.1.1 
Surplus 
Canyon and 
Ancillary 
Facilities 

WBS 
4.1.2.1.2 
Plutonium 
Concentration 
Facilities 
Demolish 
224B  
 
WBS 
4.1.2.1.2 
Plutonium 
Concentration 
Facilities 
Demolish 
224T 

• Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.2.2.1.1, 
Row 1, 
GFS/GFI 1 

Approve Action 
Memorandum for 
224-T within 60 days 
of submittal of the 
224-T EE/CA. 
Commitment: 28 
September 2003 

  224-T EE/CA FH-0302930 
Completed: 
30 July 2003 

0304237A/03-AMCP-
0058 

FH-0304237AR2 
  

ISSUE: FH submitted 
letter to RL 9/30/03, of 
RL's delay. Upon FH's 
receipt of the GFS, a 
change by contract 
modification will be 
requested from RL 
reflecting the impacts.

ISSUE: RL Letter 03-
AMCP-0058 / 
0304237A, dated Oct. 
27, 2003, has 
determined that the 
streamlined EE/CA 
requires revision based 
upon EPQ review 
comments. 

ISSUE: FH submits 
revised EE/CA for 
224-B.  
 
FH-3042374 R1, 
11/6/03. 

ISSUE: RL Letter 03-
AMCP-0058 / 
0304237A, dated Oct. 
27, 2003, has 
determined that the 
streamlined EE/CA 
requires revision based 
upon EPQ review 
comments. 

ISSUE: FH submits 
revised EE/CA for 
224-T. Additionally, 
FH needs an action 
memorandum issued 
by 3/8/04 to avoid 
impacting the project 
& FH/s ability to meet 
our PI deliverables. 
FH-0304237A R2, dtd. 
November 26, 2003. 
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GFS/I, CONTINUED 
 

Approve U Plant documented safety analysis within 60 days of 
submittal. 

GF0011 C.2.2.1.1 
Surplus 
Canyon and 
Ancillary 
Facilities 

WBS 
4.1.2.1.1 U 
Plant 
Ready U 
Plant for 
Demolition 

• Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.2.2.1.1, 
Row 1, 
GFS/GFI 3
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, 
PI S-6, 
Attachment 
4, GFS/GFI

Approve U Plant 
documented safety 
analysis (2003) 
Commitment: 24 
November 2003 

  U Plant 
Documented 
Safety 
Analysis 
(2003) 
Planned: 30 
September 
2003 

FH-0303606 
Completed: 
25 September 
2003 

  

GF0020 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 4, 
GF0020 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, 
PI S-3, 
Attachment 
1, GFS/GFI

Approve Supplement 
Analysis and Record 
of Decision 
amendment for PFP 
Weapon Grade and 
Fuel Grade material.
Commitment: 28 
February 2003 

      

FH-0300952 

0304315A/04-AMCP-
0028 

FH-0304315AR1 
GF0026 C.2.2.1.2 

Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 4, 
GF0026 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, 
PI S-3, 
Attachment 
1, GFS/GFI

Approve one-time 
exception to ship 
FFTF fuel to SRS in 
M60 and RRSCs, or 
approve VA and 
deviation that 
supports disposition 
by co-mingling with 
irradiated fuels 
within 90 days of 
submittal. 
Commitment: 10 
December 2003 

  One-Time 
Exception to 
Ship FFTF 
Fuel to SRS 
in M60 and 
RRSCs; or 
Deviation for 
Disposition 
by Co-
Mingling 
with 
Irradiated 
Fuel 

FH-0303440 
Completed: 
11 September 
2003 

FH-0303954AR1 

FH-0303954AR1.1 

0304802A/04-BPD-
0014 

  

ISSUE: FH submitted 
letter to RL 3/4/02, of 
RL's delay. Upon FH's 
receipt of the GFS, 
change by contract 
modification will be 
requested from RL 
reflecting the impacts. 

ISSUE: RL letter 04-
AMCP-0028, 11/3/03 – 
RL is working w/HQ on 
what support can be 
provided, but shipments 
of 16.5 starting 11/1/03 
will not occur. This 
letter provides direction 
to evaluate alternatives 
for de-inventorying of 
the PFP. 

ISSUE: FH provides 
preliminary assessment 
& alternatives for de-
inventorying of the PFP. 
The delay will have 
scope, cost & schedule 
impacts across all PFP 
Project work breakdown 
structure elements & in 
the site’s Safeguards & 
Security baseline. FH-
0304315A R1, dtd 
12/22/03. 

ISSUE: FH submits 
emergency BCR for 
implementation of an 
alternate disposition 
path for FFTF 
unirradiated fuel. FH-
0303954A R1, 
November 18, 2003 

ISSUE: FH submits 
BCR page change. FH-
0303954A R1.1, 
November 20, 2003. 

ISSUE: BCR is 
disapproved by RL. 
Requested to submit a 
revised BCR by 
12/14/03.  
 
04-BPD-0014 / 
0304802A, dtd. 12/9/03.
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GFS/I, CONTINUED 
 

Provide Safe and Secure Transports (SSTs) beginning November 1, 
2003 at a rate to achieve an average of 16.5 truck and trailer 

shipments per quarter until de-inventory is completed or provide 
written direction to proceed with the design, construction and 

loading of an alternate on-site storage facility no later than 3/31/03.
Provide written 
direction to proceed 
with the design, 
construction and 
loading of an 
alternate on-site 
storage facility. 
Commitment: 31 
March 2003 

      RL letter directed FH to 
continue consolidation to 
SRS as baseline. Final 
decision on material 
disposition expected in 
September. 

GF0027 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 4, 
GF0027 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, 
PI S-3, 
Attachment 
1, GFS/GFI

Provide SST 
beginning 1 
November 2003, at a 
rate to achieve an 
average of 16.5-truck 
and trailer shipments 
per quarter until de-
inventory is 
completed or provide 
written direction to 
proceed with the 
design, construction 
and loading of an 
alternate on-site 
storage facility no 
later than March 31, 
2003. 
Commitment: 1 
November 2003 

      Assumes SRS shipments 
are the approved PFP de-
inventory option. 

0304315A/04-AMCP-
0028 

Approve RCRA, Clean Air Act, NHPA, NEPA, CERCLA 
submittals in accordance with standard approval process durations.
Approval of EE/CA 
and Action 
Memorandum for 
tank 241-Z-361 
Commitment: 26 
December 2003 

  EE/CA and 
Action 
Memorandum 
for tank 241-
Z-361 

FH-0303149 
Completed: 
22 August 
2003 

0304104A/04-AMI-0001

0304599A/04-AMCP-
0041 

GF0038 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 
4.1.2.2.5 
Disposition 
PFP 
Prepare PFP 
Facilities for 
Demolition  
 
WBS 
4.1.2.2.5 
Disposition 
PFP 
Demolish 
PFP 
Facilities to 
Slab-on-
Grade 

• Plutonium 
Finishing Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 5, 
GF0038 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, 
PI S-5, 
Attachment 
3, GFS/GFI

Approval of EE/CA 
for the Removal of 
the Contaminated 
Waste Recovery 
Process Facility, 
Building 232-Z 
Commitment: 17 
October 2003 

  EE/CA for the 
Removal of 
the 
Contaminated 
Waste 
Recovery 
Process 
Facility, 
Building 232-
Z 

FH-0300688.1 
Completed: 
19 June 2003 

0304211A/04-AMCP-
0015 

FH-0304211AR1 
  

ISSUE: RL letter 04-
AMCP-0028, 11/3/03 – 
RL is working w/HQ on 
what support can be 
provided, but shipments 
of 16.5 starting 11/1/03 
will not occur. This letter 
provides direction to 
evaluate alternatives for 
de-inventorying of the 
PFP. 

ISSUE: RL Letter dated 
10/17/2003, Unresolved 
GFS/GFI from 6/26/03 
Meeting 

ISSUE: RL transmits 
comments on the EE/CA. 
Requests FH revise the 
subject document & 
resubmit to RL for 
regulatory approval, 04-
AMCP-0041, 11/20/03 

ISSUE: Ecology through 
RL transmits comments 
on the EE/CA. FH is 
requested to incorporate 
the comments and 
resubmit so that RL can 
work with Ecology to 
initiate the EE/CA for 
public comment. 04-
AMCP-0015/0304211 A, 
October 27, 2003. 

ISSUE: FH submits 
revised EE/CA. FH-
0304211A R1, 
November 24, 2003  
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GFS/I, CONTINUED 
 

GF0057 C.2.4.1 
Fast Flux 
Test Facility 
(FFTF) 
Cleanup 

WBS 
4.1.4.1.2 
Transition 
FFTF 
Complex 
Transition 
FFTF 
Complex 

• Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.2.4.1, Row 
2, GF0057 

Approve the T-3 
license for shipment 
of sodium bonded 
fuel assemblies. The 
Contractor will 
submit the request 
for the revised 
Certificate of 
Compliance by 
March 31, 2003. 
Commitment: 31 
December 2003 

 Request for 
Revised 
Certificate of 
Compliance 
(COC) for T-
3 Cask 
Planned: 31 
March 2003

FH-0301392 
Completed: 
31 March 
2003 

0303653/03-ABD-0129

GF0063 C.2.6 
Groundwater 
Protection 

WBS 4.1.2.5 
200 Area 
Waste Site 
Cleanup 
Remediate 
200 Area 
Waste Sites  
 
WBS 4.1.6.2 
Prevent 
Further 
Degradation 
Control 
Run-
on/Run-off 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.2.6, Row 
2, GF0063 

Decisions, 
requirements and 
approvals for 
constructing surface 
barriers. 
Commitment: 30 
September 2003 

      FH has agreed with 
DOE that this GFS/GFI 
should be deleted. It is 
still in the contract 
statement of work, but 
will be removed in a 
contract modification. 

GF0067 C.3.3 
Waste 
Receiving 
and 
Processing 
Facility 
(WRAP) 

WBS 4.2.12 
WIPP 
Certification 
Disposition 
Transuranic 
Waste from 
WRAP/APL 
Processing 
to WIPP 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.3, Row 
3, GF0067 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, 
PI S-4, 
Attachment 
2, GFS/GFI

Provide Accelerated 
Process Line (APL) 
equipment, 
personnel, and 
funding for WIPP 
certification and 
shipment to include: 
2 drum 
nondestructive 
examination (NDE) 
units, 2 drum 
nondestructive assay 
(NDA) units, 2 
headspace gas 
sampling and 
analysis units, 2 
drum repackaging 
gloveboxes, and 1 
mobile TRUPACT 
loadout station. 
Commitment: 1 
January 2004 

      

FH-0303822 

GF0080 C.3.11 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 

WBS 4.2.2 
Central 
Waste 
Complex 
(CWC) 
Dispose of 
Mixed Low-
Level Solid 
Waste  
 
WBS 4.2.9 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 
Maintain 
Safe & 
Compliant 
Mixed 
Waste 
Disposal 
Trench 
Operations  
 
WBS 4.2.10 
MLLW 
Treatment 
Treat 
MLLW 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.11, Row 
1, GF0080 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, 
PI S-4, 
Attachment 
2, GFS/GFI

Approve the 200 
ETF Delisting 
Modification Petition 
for acceptance of 
unrestricted F039 
multi-source leachate 
for Hanford's RCRA 
Subtitle-C disposal 
units. 
Commitment: 31 
January 2003 

      Latest estimated 
completion from DOE-
RL is 9/30/2003. 

0304104A/04-AMI-
0001 

FH-0300381 

0301510/03-PRO-0317

 

ISSUE: RL letter dated 
9/16/03 returns SARP 
for 
modification/revision. 

ISSUE: FH submitted 
letter to RL 10/8/03, 
FH-0303822, of RL's 
delay. FH will submit a 
BCR within 3 months, 
and also intends to 
proceed with 
procurement of system 
by mid-Oct to mitigate 
the impacts of the 
potential missed GFS/I. 
RL to notify FH by Oct 
15, 2003, if position is 
incorrect. 

ISSUE: RL Letter dated 
10/17/2003, Unresolved 
GFS/GFI from 6/26/03 
Meeting 

ISSUE: Impending 
impact, assuming date is 
missed, request recovery 
plan w/ revised date. 
(PI) S-4 (1b) 

ISSUE: RL response 
dated 4/4/2003 to FHI 
letter FH-0300381. The 
existing public comment 
and comment resolution 
cycles lead towards an 
expected July 15, 2003, 
completion date for 
delisting petition. 
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GFS/I, CONTINUED 
 

GF0083 C.3.11 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 

WBS 4.2.9 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 
Maintain 
Safe & 
Compliant 
Mixed 
Waste 
Disposal 
Trench 
Operations  
 
WBS 4.2.10 
MLLW 
Treatment 
Treat 
MLLW  
 
WBS 4.2.13 
Waste 
Management 
Operations 
Project 
Management 
Provide 
Waste 
Management 
Services 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.11, Row 
1, GF0083 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, 
PI S-4, 
Attachment 
2, GFS/GFI

Approve Hanford 
Solid Waste EIS 
(Issue Record of 
Decision) 
Commitment: 31 
July 2003 

   Approval anticipated 
before the end of FY 
2003 

FH-0303025 

0304029/03-WMD-0278

GF0084 C.3.11 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 

WBS 4.2.2 
Central 
Waste 
Complex 
(CWC) 
Dispose of 
Mixed Low-
Level Solid 
Waste  
 
WBS 4.2.9 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 
Maintain 
Safe & 
Compliant 
Mixed 
Waste 
Disposal 
Trench 
Operations  
 
WBS 4.2.10 
MLLW 
Treatment 
Treat 
MLLW 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.11, Row 
1, GF0084 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, 
PI S-4, 
Attachment 
2, GFS/GFI

Authorize in-trench 
RCRA treatment, 
including alternative 
treatment of MLLW
Commitment: 1 
September 2003 

      Approval anticipated 
before the end of FY 
2003. 

0304104A/04-AMI-0001

Approve volumetric and real property release documentation 
within 60 days of receipt or in accordance with approved Project 

Plan milestones. 

GF0092 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 
4.4.3.10 
Radiation 
Protection 
Radiation 
Protection 

• Safety & Health  DE-AC06-
96RL13200, 
C.5.1, Row 
6, GF0092 

Approve volumetric 
and real property 
release 
documentation 
within 60 days of 
receipt or in 
accordance with 
approved Project 
Plan milestones. 
Commitment: 10 
April 2003 

  Authorized 
Limits for the 
Washington 
Nuclear 
Power Supply 
Plant (WNP)-
1 & WNP-4 
Sites 

FH-
0205262AR1 
Completed: 
10 February 
2003 

This is an RL action for 
them to give us 
comments on our 
submittal to them of 
authorized limits for the 
release of the WNP 1/4 
land. The request has 
been sent by RL to HQ. 
RL does not anticipate 
receiving approval or 
comments in the near 
future. This is not an 
impact to FHI, so we will 
not pursue it at this time.  

ISSUE: FH submitted 
letter to RL 8/25/03, of 
RL’s delay. FH requests 
a recovery plan. Upon 
FH’s receipt of the GFS, 
a change by contract 
modification may be 
requested from RL 
reflecting the impacts. 

ISSUE: RL letter 03-
WMD-0278, of 10-10-03 
responds to FH-0303025. 
The anticipated issuance 
date for the SWEIS ROD 
is later this year. 
Completion of this 
SWEIS is not a predicate 
to submission of the Part 
A. 

ISSUE: RL Letter dated 
10/17/2003, Unresolved 
GFS/GFI from 6/26/03 
Meeting 

ISSUE: Authorization for 
in-Trench MLLW 
treatment is pending 
approval of Hanford 
Solid Waste EIS. Impacts 
documented in FH-
0303025 submitted to RL 
on 8/25/2003. 
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CONTRACT DELIVERABLES 
 
Listed below are the current FH contract deliverables.  Only data for the next 30 days (including any 
open deliverables from prior periods) are shown.  Three FH Deliverables to RL are late, of which one 
is to be deleted when Contract Modifications are issued.  The “blue” text is hyper-linked to the current 
PHMC/RL contract at web-site 
\\AP001\HSTD\IRMS\CONTRACTS_AND_ACQUISITION\CONTRACT_DELIVERABLES\SUMMARY\ALL_C
ONTRACT_DELIVERABLES.HTM. 
 
NOTE:  All contract deliverable data is through January 19, 2004 
 

 (Highlight: gold = PI Related, red = Late/Missed)  

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. & 
Date 

Completed

Needed 
GFS/GFI

RL Letter 
No. & 
Date 

Completed 
Comments 

CD0022 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 4.1.2.2.3 
Stabilize SNM 
Stabilize SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, Row 
3, CD0022 
 
DE-AC06-
96RL13200, 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, PI 
S-3 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, PI 
S-3 

DNFSB 1994-
1/2000-1 Pu 
bearing materials 
stabilized and 
packaged 
Commitment: 18 
February 2004 
Planned: 18 
February 2004 

  Expedite 
non-PSAP 
security 
clearance 
processing 
for large 
number of 
PFP new 
hires; average 
Q clearance 
processing 
durations 
reduced to 6 
months; 
clearances 
active at 
other DOE 
sites can be 
transferred to 
Hanford. 
Approved 
PSAP 
personnel 
that transfer 
from other 
sites, 
complete 
Hanford-
specific 
PSAP 
requirements 
and pre-
certification 
documents, 
are approved 
into the 
Hanford 
PSAP 
program 
within 5 
working 
days. 
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CONTRACT DELIVERABLES, CONTINUED 

 
CD0217 C.2.2.2 

200 Area 
Waste Site 
Cleanup 

WBS 4.1.2.5 
200 Area 
Waste Site 
Cleanup 
Remediate 200 
Area Waste 
Sites 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.2.2.2, Row 1, 
CD0217 

M-13-00N: 1 200 
NPL RI/FS 
(RFI/CMS) work 
plans for the 200-
UR-1, unplanned 
releases 
Commitment: 31 
December 2003 
Planned: 31 
December 2003 

   

FH-0303658 
Authorization Agreement for WRAP (review and update yearly) CD0081 C.3.3 

Waste 
Receiving 
and 
Processing 
Facility 
(WRAP) 

WBS 4.2.3 
Waste 
Receiving and 
Processing 
Facility 
(WRAP) 
Maintain Safe 
& Compliant 
WRAP 
Facility 
Operations 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.3, Row 1, 
CD0081 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement for 
WRAP (2003) 
Planned: 13 
February 2004 

      FH submitted MDSA, FH-
0301468, 4/7/03. RL approved 
the DSA, 03-ABD-0101, 
7/11/03. FH submitted the 
final DSA, FH-0301468 R2, 
10/6/03. The AA to follow, 
planned 
12/31/03.<BR><BR>Update: 
FH is currently implementing 
the MDSA by January 30, 
2004, and the AA will follow 
2 weeks thereafter. 
Rescheduled the AA out six 
weeks. 

Authorization Agreement for T Plant (review and update yearly) CD0084 C.3.4 
T-Plant 

WBS 4.2.4.1 
Operate and 
Maintain the T-
Plant Facility 
Operate and 
Maintain the 
T-Plant 
Facility 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.4, Row 1, 
CD0084 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement for T 
Plant (2004) 
Planned: 13 
February 2004 

      FH is currently implementing 
the MDSA by January 30, 
2004, and the AA will follow 
2 weeks thereafter. Scheduled 
planned February 13, 2004. 

CD0244 C.3.7 
200 Area 
Effluent 
Treatment 
Facility 
(ETF) 

     DE-AC06-
96RL13200, 
C.3.7, Row 1, 
CD0244 

M-26-05J : 
Evaluation of 
development 
status of tritium 
treatment 
technology that 
would be 
pertinent to the 
cleanup and 
management of 
tritiated waste 
water 
Commitment: 31 
August 2003 
Planned: 31 
August 2003 

      This TPA milestone has been 
deleted per CR M-26-02-01 
approved 4/24/2003 and 
replaced with TPA milestone 
M-26-07A, "Submit 
Evaluation of Status of 
Development of Tritium 
Treatment Technology" Due: 
03-31-04. Pursuing direction 
from RL to implement the new 
TPA milestones for the tritium 
report. 

0304975A/04-AMCP-0119 
Submittal of Department of Natural Resources Land Lease 

Monitoring Report (Monthly) 
CD0108 C.3.9 

300 Area 
Treated 
Effluent 
Disposal 
Facility 
(TEDF) 

WBS 4.2.7 300 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
300 Area 
TEDF 
Operations 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.9, Row 1, 
CD0108 Submittal of 

Department of 
Natural Resources 
Land Lease 
Monitoring 
Report (2003, 
December) 
Planned: 31 
January 2004 

        

 

ISSUE: Ecology is 
recommending a streamlined 
approach, but it significantly 
modifies the work plan content 
& FH’s ability to meet the 
12/31/03 deliverable. The 
proposed new date is June 30, 
2004. A proposed change 
request & tentative agreement 
are included for RL;s use. See 
FH-0303658, September 30, 
2003. 

ISSUE: RL letter of direction 
 
04-AMCP-0119, dated 
12/24/03 – TPA milestone  
 
M-026-05 is deleted & 
replaced with M-026-07A due 
3/1/04 to RL. 
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CONTRACT DELIVERABLES, CONTINUED 

 
Quarterly Report of Personal Property Sales 

Quarterly Report 
of Personal 
Property Sales 
(FY2003 Quarter 
4) 
Planned: 12 
October 2003 

      Report is Discontinued. 
0303399/03-FMD-0327, 
August 28, 2003. 

CD0098 C.4.2 
Hanford Site 
Services 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Asset 
Disposition 
(Investment 
Recovery 
Operations) 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.4.2, Row 2, 
Deliverable 2 

Quarterly Report 
of Personal 
Property Sales 
(FY2004 Quarter 
1) 
Planned: 12 
January 2004 

        

Summary of Fire and Other Property Damage Experience/Report 
(Annual or as required) 

CD0099 C.4.2 
Hanford Site 
Services 

WBS 4.3.1.5 
Hanford Fire 
Department 
Fire 
Department 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2, Row 14, 
CD0099 Summary of Fire 

and Other 
Property Damage 
Experience/Report 
(Calendar Year 
2003) 
Planned: 15 
February 2004 

        

Nuclear Material Accountability Transaction Data Report 
(Monthly) 

CD0114 C.4.2 
Hanford Site 
Services 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2, Row 41, 
CD0114 Nuclear Material 

Accountability 
Transaction Data 
Report (FY2004 
January) 
Planned: 11 
February 2004 

      Deliver to telecommunications 
via Classified Document 
Control by the 8th working 
day of the following month. 

Nuclear Material Balance Report (Monthly) CD0115 C.4.2 
Hanford Site 
Services 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2, Row 41, 
CD0115 

Nuclear Material 
Balance Report 
(FY2004 January)
Planned: 15 
February 2004 

      Deliver to telecommunications 
via Classified Document 
Control by the 15th day of the 
following month. 

Quarterly Cross-Connection Control Master Deficiency List/ReportCD0129 C.4.2 
Hanford Site 
Services 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.4.2, Row 52, 
CD0129 

Quarterly Cross-
Connection 
Control Master 
Deficiency 
List/Report (2004 
1st Quarter) 
Planned: 30 
January 2004 

        

200E, 200W, 300, 400 Area Drinking Water Report (Monthly) CD0300 C.4.2 
Hanford Site 
Services 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.4.2, Row 52, 
CD0300 

200E, 200W, 300, 
400 Area 
Drinking Water 
Report (2004, 
January) 
Planned: 10 
February 2004 

        

Annual Noncompliance Report CD0153 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 WA780008967, 
Permit 
Condition 
I.E.19. (Sept. 
94) 
 
DE-AC06-
96RL13200, 
C.5.1, Row 1, 
CD0153 

Noncompliance 
Report (2004) 
Planned: 16 
February 2004 
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CONTRACT DELIVERABLES, CONTINUED 

 
Hanford (AOP) Semi-Annual Report CD0151 C.5.1 

Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, Row 1, 
CD0151 

Hanford (AOP) 
Semi-Annual 
Report (2004 1st 
Half) 
Planned: 16 
February 2004 

        

National Pollutant Discharge Elimination System Discharge 
Monitoring Report (Monthly) 

CD0288 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, Row 1, 
CD0288 
 
CRD O 231.1, 
Chg 2, Section 
12 
 
DOE 5400.1, 
Chg 1, Chapter 
II, Section 4 

National Pollutant 
Discharge 
Elimination 
System Discharge 
Monitoring 
Report (2003, 
December) 
Planned: 25 
January 2004 

        

ST-4508 Log of Significant Discharges (Annual) CD0144 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, Row 1, 
CD0144 

ST 4508 Log of 
Significant 
Discharges (2004)
Planned: 31 
January 2004 

        

Quarterly NESHAP Status Report CD0147 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, Row 1, 
CD0147 
 
CRD O 231.1, 
Chg 2, Section 
12 
 
DOE 5400.1, 
Chg 1, Chapter 
II, Section 2.a
 
DOE 5400.1, 
Chg 1, Chapter 
II, Section 2.a
 
DOE 5400.1, 
Chg 1, Chapter 
II, Section 2.a
 
DOE 5400.5, 
Chg 1&2, 
Chapter II, 
Section 8.a 
 
DOE 5400.5, 
Chg 1&2, 
Chapter II, 
Section 8.a 

Quarterly 
NESHAP Status 
Reports (2004 
2nd Quarter) 
Planned: 23 
January 2004 

        

Computerized Accident/Incident Reporting System (CAIRS) [Form 
DOE F 5484.3] for each new or revised Recordable injury, illness, 

vehicle accident, and property damage incident (Quarterly) 

CD0134 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

     DE-AC06-
96RL13200, 
C.5.1, Row 4, 
CD0134 

Manhour and 
Vehicle Usage 
Report (4th 
Quarter CY2003)
Planned: 20 
January 2004 

        

Update to the approved Quality Assurance Program Description 
(QAPD) (Annual) 

CD0136 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 4.4.3.12 
Quality 
Assurance 
Quality 
Assurance 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, Row 5, 
CD0136 2004 Update to 

the approved 
Quality Assurance 
Program 
Description 
(QAPD) 
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CONTRACT DELIVERABLES, CONTINUED 

 
Annual Estimated Property Valuation CD0267 C.5.3 

Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
CD0267 

Annual Estimated 
Property 
Valuation (2004)
Planned: 24 
January 2004 

      Tentatively the due date is 
January. RL will issue a 
request for the report via a 
letter. 

Contract Funds Status Report (Monthly) CD0179 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
CD0179 

Contract Funds 
Status Report 
(December FY04)
Planned: 27 
January 2004 

        

Depreciation Charges (Monthly) CD0271 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
CD0271 

Depreciation 
Charges (FY2004 
January) 
Planned: 10 
February 2004 

        

Erroneous Payment Report (Quarterly) CD0273 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
CD0273 

Erroneous 
Payment Report 
(FY2004 1st 
Quarter) 
Planned: 20 
January 2004 

        

Financial Information System (FIS) Management & Reporting 
System (MARS) (Month-End Deadlines) 

CD0173 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
CD0173 Financial 

Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (FY2004 
January) 
Planned: 10 
February 2004 

        

Fluor Hanford, Inc., Cost Submittal FHXXXX (Monthly) CD0281 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
CD0281 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX 
(FY2004 January)
Planned: 10 
February 2004 

        

Reconciliation of Activities Charged to Suspense Debits and Budget 
and Reporting (B&R) Number (Monthly) 

CD0294 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
CD0294 Reconciliation of 

Activities 
Charged to 
Suspense Debits 
and Budget and 
Reporting (B&R) 
Number (FY2004, 
January) 
Planned: 10 
February 2004 

        

Diversity Plan Update (Annual update) CD0183 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce 
Services 

 DE-AC06-
96RL13200, 
C.5.3, Row 4, 
CD0183 

Diversity Plan 
Update (2004) 
Planned: 31 
January 2004 
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CONTRACT DELIVERABLES, CONTINUED 

 
Minority and Female Personnel Inventory and Evaluation for 

Promotional Opportunities Report (Annual) 
CD0184 C.5.3 

Management 
Products and 
Controls 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce 
Services 

 DE-AC06-
96RL13200, 
C.5.3, Row 4, 
CD0184 Minority and 

Female Personnel 
Inventory and 
Evaluation for 
Promotional 
Opportunities 
Report (2003) 
Planned: 31 
January 2004 

        

Project Hanford Management Contract Performance Report 
(Monthly) 

CD0169 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems 
& Support 

 DE-AC06-
96RL13200, 
C.5.3, Row 4, 
CD0169 Project Hanford 

Management 
Contract 
Performance 
Report (12/2003)
Planned: 29 
January 2004 

        

  


	Issues
	�
	NOTE:  Numbers are rounded to the nearest $K.
	Schedule Performance:  FYTD schedule performance reflects a -$20,986K/-12% unfavorable schedule variance.  The established threshold is +/-10% or $1M.  The significant schedule variances are discussed in the following sections:  Spent Nuclear Fuel Stabil

